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24-5513

DATE: April 16, 2024 (Item No. {{item.number}})

TO: Board of Supervisors

FROM: Jeff Draper, Director, Facilities and Fleet Department

SUBJECT: Appropriation Modification and Change Order for VHC OCH MRI and Chiller 
Upgrade Project 

RECOMMENDED ACTION
Consider recommendations relating to the Valley Healthcare Center, O’Connor Hospital 
(VHC OCH) MRI and Chiller Upgrade Project. (LA-1)
Possible action:

a. Approve Request for Appropriation Modification No. 175 - $300,000 transferring funds 
within the Facilities and Fleet Department budget relating to moving funds from the 
Backlog Holding Account to 263-CP23040 “VHC OCH MRI and Chiller Upgrade 
Project” relating to replacing the roof.

b. Approve Contract Change Order No. 02 - VHC OCH MRI and Chiller Upgrade Project 
(Project No. 263-CP24030). Contractor - California Plus Engineering, Inc. Net increase 
of $176,014 and an increase of 14 calendar days in contract time.

FISCAL IMPLICATIONS
Funds required for the project augmentation are available in 263-BLHOLD “Backlog 
Holding Account.”
REASONS FOR RECOMMENDATION AND BACKGROUND
Appropriation Modification
An appropriation modification of $300,000 is needed to complete the work described below. 
Change Order 
The roof system on the 3rd-floor roof mezzanine at 2105 Forest Ave., O’Connor Hospital, 
Building 1981, needs to be replaced; due to multiple deficiencies in the current roof obtaining 
a manufacturer’s warranty is not possible unless a completely new one is installed. The 
project involves putting in a concrete pad, a new chiller unit, and integrating it with the 
existing roof. The Administration therefore recommends approving the change order to 
facilitate the work. 
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Background
The VHC OCH MRI and Chiller Upgrade Project encompasses the replacement and upgrade 
of medical equipment within Room 1408 (MRI-2), Control Room 1406, and Equipment 
Room 1420. The scope of work involves upgrading or replacing several components, 
including the MRI magnetic cover, magnetic body coil, patient table, existing radio 
frequency-filter panel components, electronic cabinet with components, storage enclosure 
processor cabinet with components, and computer monitoring equipment associated with the 
imaging equipment upgrade. Additionally, new equipment and utility infrastructure will be 
installed on the 3rd-floor roof mezzanine, including an air-cooled chiller, glycol feed station, 
air separator, and an expansion tank to support the imaging equipment.
CHILD IMPACT
The recommended action would have a positive impact on children and youth through the 
Safe and Stable Families indicator as improvements to the hospital will benefit pediatric 
patients.
SENIOR IMPACT
The recommended action would have a positive impact on seniors as improvements to the 
hospital will benefit senior patients.
SUSTAINABILITY IMPLICATIONS
The recommended action will have no/neutral sustainability implications.
CONSEQUENCES OF NEGATIVE ACTION
The appropriation modification will not be approved at this time.
STEPS FOLLOWING APPROVAL
Notify Aman Grewal, Gerry Zimmerman, Sherry Ferguson, Tony Martino, and Andy Walker 
of FAF upon approval. 
ATTACHMENTS:

• F85 #175
• Change Order No. 2
• GC Levine Act Form
• Alcal Levine Form
• AMB Levine Form
• Axis Levine Form
• Comtel Levine Form


